

IBVAP — demo prep checklist

SIH26187 · Team task tracker · Demo date: Saturday, 5 September 2026

1. AI core — detection & tracking

Owner: _____

- ☐ **Day 1** Set up YOLOv8 (ultralytics) and test on a sample video
 - ☐ Source 2 realistic border/CCTV-style sample clips
 - ☐ **Day 2** Export detections as structured JSON (person/vehicle boxes)
 - ☐ Hand off detection feed to backend for WebSocket use
 - ☐ **Day 3** Tune confidence thresholds and rehearse the live run
-

2. AI secondary — face & virtual fence

Owner: _____

- ☐ **Day 1** Set up OpenCV's pretrained DNN face detector
 - ☐ Define virtual fence line coordinates on sample video
 - ☐ **Day 2** Implement line-crossing logic for intrusion detection
 - ☐ Merge face + fence output into shared detection JSON
 - ☐ **Day 3** Test edge cases: partial crossings, multiple people
-

3. Backend

Owner: _____

- ☐ **Day 1** Scaffold FastAPI service and WebSocket endpoint
 - ☐ Set up SQLite schema for event logs
 - ☐ **Day 2** Wire AI module outputs into WebSocket broadcast
 - ☐ Persist every detection/alert event to the DB
 - ☐ **Day 3** Load test the pipeline and fix integration bugs
-

4. Frontend / dashboard

Owner: _____

- ☐ **Day 1** Scaffold React app and live video panel layout
 - ☐ Build alerts feed component with static data
 - ☐ **Day 2** Connect WebSocket for live boxes and alerts
 - ☐ Add labelled roadmap cards for ANPR / night mode
 - ☐ **Day 3** Visual polish and responsive check
-

5. Integration, alerts & ANPR

Owner: _____

- ☐ **Day 1** Set up a Twilio or SendGrid trial account
 - ☐ Test EasyOCR on sample number-plate images
 - ☐ **Day 2** Wire real SMS/email alert firing on detection
 - ☐ Attempt live ANPR; record a fallback clip either way
 - ☐ **Day 3** Full alert-chain rehearsal end to end
-

6. PPT, demo script & QA

Owner: _____

- ☐ **Day 1** Draft the demo narration script
 - ☐ **Day 2** Plug finalized content into the PPT slides
 - ☐ Record a backup demo video — critical fallback
 - ☐ **Day 3** Run a full end-to-end test with the whole team
 - ☐ Rehearse Q&A: cost, false positives, connectivity
-

Tip: for a live, shared version of this checklist that your team can tick off together in real time, use the interactive tracker instead of this printout.